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RE:

Dear Mr. Greulich:

•:X. -1

b. Regrading the site to achieve the grade necessary to support the proposed 
redevelopment;

scheduled to be Initiated or completed within the reporting period 
actually Initiated or completed during the reporting period; and 
scheduled but not Initiated or not completed during the reporting period, 
Including the reasons for the noncompllance with the approved schedule.

a. Establishing deed restrictions or environmental covenants to maintain 
commercial/industrial land use at the Site;

This letter constitutes Remedial Action Progress Report No. 16 for the Retail Redevelopment 
Area. Hull & Associates, Inc. (Hull) has prepared this report on behalf of Linden Development 
LLC (Linden Development) to summarize remedial activities completed on the Site between 
May 31, 2013 and August 31, 2013.

Mr. Gary Greulich
New Jersey Department of Environmental Protection
Northern Regional Office
7 Ridgedale Avenue
Cedar Knolls, NJ 07927

1. NJDEP requires a description of each planned remedial action
I.
II. 
Hi.

Soil
As outlined in the approved RAWP, the remedial activities for soils on the Retail 
Redevelopment Area consist of the following:

Campbells Run Business Center, 300 Business Center Drive, Suite 320, Pittsburgh, Pennsylvania 15205 

412.446.0315 412.446.0324 fax wv/w.hullinc.com

Requirements, according to N.J.A.C. 7:26E-6.6, are shown below in bold italics, with 
Huil/Linden Development’s update following. The report certification required by N.J.A.C. 
7:26E-1.5 is included in Attachment A.

On May 26, 2009, the New Jersey Department of Environmental Protection (NJDEP) approved 
the New Jersey Remedial Action Workplan and RCRA Corrective Measures Proposal 
Addendum No. 1 (RAWP) for the Retail Redevelopment Area of the Former GM Linden 
Assembly Plant (Site; SRP PI# 014755; EA ID# SUB090001; BFO File Number: 20-09-24). The 
May 26^ 2009 approval letter requested a Remedial Action Progress Report for the Retail 
Redevelopment Area on/by November 30, 2009. Subsequent reports are submitted on a 
quarterly basis.

Remedial Action Progress Report No. 16 for the Retail Redevelopment Area Portion of 
the Former General Motors (GM) Linden Assembly Plant, 1016 West Edgar Road, 
Linden, Union County, New Jersey 07036; DUK059.701.0147.



c.

d.

1. Crushed aggregate from Impact Recovery and Reuse Center in Lyndhurst, 
NJ, which is an N JDEP-licensed Class B recycling center.

2. Granular fill from a construction project associated with the development of 
the Jersey City Municipal Service Complex (JCMSC) located on Linden 
Avenue in Jersey City, NJ.

Constructing building slabs, parking areas and roadways and placing one foot 
of clean soil over geotextile fabric in future greenspaces to preclude direct 
contact exposures to future receptor populations and/or provide cover to 
historical fill material; and

Fill Material Import Activities
As outlined in previous quarterly reports, Linden Development imported structural fill 
materials and cover soils from off-site sources for use during the redevelopment consistent 
with the RAWP and the Revised Soil and Concrete Reuse Proposal (Revision 1.0) approved 
by NJDEP. During the reporting period, approximately 17,142 cubic yards (cy) of fill material 
were imported from two sources:
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The material from the JCMSC consists of granular fill (brick, sand, gravel and silt) from a 
construction project. The fill supplier provided a screening package with material 
characterization sampling results that indicate no parameters are present above applicable 
standards. However, the sampling frequency from the screening package was not sufficient 
to satisfy the requirements of the approved RAWP. Therefore, material from the JCMSC is 
currently placed in a quarantine area of the Linden Development Site, and the fill supplier is 
required to conduct additional quality assurance (QA) sampling before the material is used 
as structural fill. In the unlikely event that any material is deemed inappropriate for use 
based on the QA sampling results, the fill supplier is required to remove the material from 
the Linden Development Site. To date, 8,011 cubic yards of material have been imported

Surveying to demonstrate that all areas are covered with engineering controls 
(e.g., building slabs, parking areas and roadways) or one foot of clean soil.

These remedial activities are directly related to construction activities associated with the 
future redevelopment at the Site which are dependent upon finalization of agreements with 
end users. Linden Development has been working throughout the reporting period to 
finalize agreements with several end users that will ultimately occupy various portions of the 
Site. Given that end user agreements have not been finalized, significant construction 
activities described in the RAWP have not yet been initiated. Construction support activities 
that were conducted during the reporting period included importing fill material, as discussed 
below.

Crushed aggregate imported from Impact Recovery and Reuse Center is soured by an 
NJDEP-licensed Class B recycling center. Pursuant to the approved RAWP, 
characterization sampling for materials obtained from licensed Class B facilities is not 
required beyond that which is required pursuant to the facility’s license. The fill supplier 
conducted characterization and quality assurance sampling and results indicate that no 
parameters are present above applicable standards. The fill supplier’s certification package 
with laboratory reports is provided on the compact disc in Attachment B.
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As discussed in the previous quarterly report, Linden Development performed additional 
sampling within the proposed Walmart parcel as part of internal due diligence requirements 
for Walmart ground lease negotiations. These additional sampling activities were completed 
over several phases, and the sampling results were previously provided to NJDEP under
separate covers. Based on the additional sampling results, trichloroethene (TCE) was 
detected in groundwater at concentrations exceeding the NJDEP Class IIA groundwater 
standard within a limited portion of the Walmart parcel near the northeast corner of the 
proposed Walmart building footprint. Evaluation of potential groundwater response actions 
associated with TCE detected in shallow groundwater within a limited portion of the Walmart 
parcel is outlined in a groundwater monitoring plan currently under review by NJDEP.

As indicated in the previous quarterly report, 1,300 cubic yards of granular fill was previously 
imported from the South Waterfront Site in Hoboken, NJ and held in a quarantine location 
while additional QA sampling and analysis was completed. The analytical results for the 
additional QA sampling were received during the current reporting period and indicate that 
the material meets the acceptance criteria for the Site. Analytical results and the associated 
laboratory reports are provided on the compact disc in Attachment B.

Table 1 provides a summary of the materials imported to date. All materials imported to the 
Retail Redevelopment Area during the reporting period were stockpiled for future use, with 
the exception of the JCMSC. As discussed above, the JCMSC was placed in a quarantine 
area pending results from additional QA sampling that was conducted to meet the required 
sampling frequency specified in the RAWP.

Storm Sewer (AOI-18)
Remedial activities associated with AOI-18 are complete, as documented in Remedial 
Action Progress Report NO. 1 (November 2009).

2. NJDEP requires discussion of problems and delays In the Implementation of the 
RAWP, which should Include proposals for corrections.

Groundwater
As outlined in the approved RAWP, remedial actions related to groundwater underlying the 
overall Retail Redevelopment Area do not appear to be necessary. However, sporadic 
historical concentrations of lead in limited monitoring wells have exceeded groundwater 
quality criteria at the Site, as observed in previous groundwater sampling data. As a result, 
the NJDEP may consider that an indeterminate Classification Exception Area (CEA) is 
necessary due to these sporadic exceedances and the presence of historical fill at the Site. 
Based on discussions with Mr. Greulich conducted since November 2009, the indeterminate 
CEA will be established by NJDEP as part of finalizing the Site NFA and will include the 
overburden aquifer within the Site boundaries. As discussed on November 18, 2009 and 
reiterated during ongoing quarterly meetings, Mr. Greulich currently maintains the 
information necessary to establish the indeterminate CEA (if ultimately deemed necessary) 
and no additional submittals by Linden Development are required.

from the JCMSC and the analysis of the QA samples is in process. The laboratory results 
from the screening sampling are provided on the compact disc in Attachment B. The 
laboratory results from the additional QA samples will be presented in a future report.



5. NJDEP requires an updated status of all permit applications relative to the critical 
path schedule.

The permits required for initiation of the remedial activities are summarized below.

Permit/Approval Type 

Planning Board Approval 

NPDES Permit (Storm Water) 

Soil Conservation District

Status

Approved 1/9/09 

Approved 9/16/09 

Approved 9/16/09
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_ ______ Notes _____ _
Site plan approved by City of 
Linden Planning Board_____
NPDES Permit No. 0088323 
Approved by Somerset-Union 
Conservation District

As discussed above, remedial activities are directly related to construction activities 
associated with the future redevelopment at the Site which are dependent upon finalization 
of agreements with end users. Given current economic conditions, the construction 
activities described in the RAWP will not be implemented until redevelopment deals with end 
users are finalized.

As discussed with Gary Greulich during previous quarterly meetings, implementation of the 
site earthwork activities is dependent on finalization of development agreements with end 
users. Agreements with end users are progressing, but finalization of agreements and the 
start of site earthwork activities are being delayed by the final appeals process associated 
with site plan and zoning approvals. Due to the appeals process, work anticipated to begin 
previously has been delayed. Linden Development will provide NJDEP with a more detailed 
schedule as the legal appeals are finalized.

Linden Development is continuing to pursue finalization of agreements with several end 
users for the Retail Redevelopment Area. In the interim, conditions at the Site are stable 
given that GM’s original cover types (asphalt, building pads, etc.) remain intact.

3. NJDEP requires proposals for a deviation from, or modification to, the approved 
RAWP.

No deviations from, or modifications to, the approved RAWP are planned or required at this 
time. In the event that additional groundwater response actions related to TOE in shallow 
groundwater at the Walmart parcel are determined to be required, Linden Development and 
Hull will work with NJDEP to promptly amend the approved RAWP.

4. NJDEP requires submittal of a revised schedule pursuant to N.J.A.C. 7:26E-6.5, to 
reflect the changes as noted in 1 through 3 above.

6. NJDEP requires a listing of each remedial action to be performed during the next 
reporting period.

Agreements with end users are progressing, but finalization of agreements and the start of 
site earthwork activities are being delayed by the final appeals process associated with site 
plan and zoning approvals. Due to the appeals process, work anticipated to begin 
previously has been delayed. Linden Development will provide NJDEP with a more detailed 
schedule as the legal appeals are finalized.



//.

Hi.

iv.

7. NJ DEP requires costs of each remedial action 
I.
il.

Given that significant construction and remedial implementation has not yet commenced, 
significant remedial costs have not yet been accrued, with the exception of minor costs for 
the storm sewer cleaning (i.e„ approximately $7,000) reported in Remedial Action Progress 
Report No. 1.

Summary table of the groundwater monitoring results collected; and
Conclusions whether data Indicate that natural remediation is no longer 
appropriate (must then also submit a revised RAWP)

9. NJDEP requires a summary of active groundwater remedial actions 
A .... -. - - -

10. NJDEP requires a summary of natural remediation groundwater remedial actions 
I.
li.
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Linden Development anticipates continuing to import fill material during the next reporting 
period.

The fill supplier’s certification packages with laboratory reports related to QA sampling of fill 
material from the Impact Recovery and Reuse Center (NJDEP-licensed Class B recycling 
center) and South Waterfront Site are provided on the compact disc in Attachment B.

Annual summary of all remedial action costs incurred to date; and 
Revised cost estimate for remedial actions remaining to be performed.

groundwater elevation maps with groundwater flow shown Immediately 
before and during active groundwater remediation;
graphs depicting changes In concentrations over time for all impacted 
wells as well as all down-gradient wells;
summary of volume of water treated since last reporting period and the 
total volume treated since active remedial action commenced; and
Summary of groundwater contamination, Indicating either that 
contamination remains above applicable standards (include a proposal 
detailing additional remedial actions) or that concentrations are below 
applicable standards.

As outlined in the approved RAWP, remedial actions related to groundwater underlying the 
Retail Redevelopment Area do not appear to be necessary (see discussion under item 1). 
In the event that additional groundwater response actions are required due to the TCE 
discovered in shallow groundwater at the Walmart parcel, Linden Development and Hull will 
work with NJDEP to promptly amend the approved RAWP.

The cost estimate for completing remedial activities remains consistent with that presented 
in the RAWP (i.e., approximately $7,500,000 for earthwork and construction of engineering 
controls).

8. NJDEP requires a tabulation of sampling results (according to N.J.A.C. 7:26E- 
3.13(c) 3) received during the reporting period and a summary of the data and any 
conclusions, presented In a format consistent with N.J.A.C. 7:26E-4.8.



ii.

v.

No wastes were generated during the reporting period.

Sincerely,

Attachments

ct:

Bill Dennis
Senior Project Manager

Hi. 
Iv.

12. NJDEP requires that any additional support documentation that Is available also 
be provided (photos, etc.).

Given that the majority of the remedial activities have not yet been implemented, no 
additional support documentation is available.

11. NJDEP requires a description of all wastes generated as a result of the remedial 
action
I.
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As outlined in the approved RAWP, remedial actions related to groundwater underlying the 
Retail Redevelopment Area do not appear to be necessary (see discussion under item 1). 
In the event that additional groundwater response actions are required due to the TCE 
discovered in shallow groundwater at the Walmart parcel, Linden Development and Hull will 
work with NJDEP to promptly amend the approved RAWP.

Tabulation of waste characterization samples collected, Including the 
physical state of the material, volume, number of samples, analyses 
performed and results;
Listing of types and quantities of waste generated by the remedial action 
during the reporting period as well as to date;
Name of the disposal facility used;
Transporters’ dates of disposal; and
Manifest numbers of each waste shipment.

Clifford Ng - U.S. EPA Region 2 
Brian Strohl - Linden Development, LLC 
Joseph M. Sorge - J.M. Sorge, Inc.

The next scheduled remedial action progress report will include remedial actions completed 
between August 31, 2013 and November 30, 2013. Please feel free to contact Bill Dennis at 
(412) 446-0315 with any questions regarding the update provided herein.
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Quantity11Supplier Material Type Anticipated Site UseSourceImport Date

City of Rahway, NJ Soils800 cy

City of Linden, NJ Soils2,865 cy

2,973 cyPure Earth, Inc. Soils

AWT Environmental Services, Inc. 3,397 cy Soils

DEMREX and Altchem Environmental 15,680 cyMay 2010

SoilsPure Earth, Inc. 1,178 cyJune 2010

City of Linden, NJ Soils2,300 cyJune 2010

SoilsPure Earth, Inc. 1,516 cyJuly 2010

SoilsPure Earth, Inc. 658 cy8/24/10

Pure Earth, Inc.9/23/10 567 cy Soils

Unrestricted (Virgin Source Material)Weldon Materials 142 cy Crushed Stone9/27/2010

Weldon Materials Crushed Stone9/29/2010 Unrestricted (Virgin Source Material)55 cy

Pure Earth, Inc. 699 cy Soils10/5/10

10/19/10 Pure Earth, Inc. 655 cy Soils

12/15/10 328 cy SoilsPure Earth, Inc.

12/16/10 Soils165 cyPure Earth, Inc.

Unrestricted (Virgin Source Material)SoilsImpact Environmental 10,176 cy

1 OF 3

Soils/Crushed
Concrete

Structural fill to be covered by engineering 
controls

HULL & ASSOCIATES, INC.
PITTSBURGH, PA

Structural fill to be covered by engineering 
controls

Structural fill to be covered by engineering 
controls

Structural fill to be covered by engineering 
controls

Structural fill to be covered by engineering 
controls

Structural fill to be covered by engineering 
controls

AUGUST 2013
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Structural fill to be covered by engineering 
controls

Structural fill to be covered by engineering 
controls

Structural fill to be covered by engineering 
controls

Structural fill to be covered by engineering 
controls

LINDEN DEVELOPMENT LLC SITE (FORMER GM LINDEN ASSEMBLY PLANT)
1016 WEST EDGAR ROAD, LINDEN, NJ

QUARTERLY REPORT NO. 16 - RETAIL REDEVELOPMENT AREA

TABLE 1
SUMMARY OF FILL MATERIALS IMPORTED AS OF AUGUST 23, 2013

2/17/12 
through
5/15/12

Structural fill to be covered by engineering 
controls__________________________ __
Structural fill to be covered by engineering 
controls

Structural fill to be covered by engineering 
controls________ ____________
Structural fill to be covered by engineering 
controls 

Soils and Crushed Concrete ■ Imported Prior to Current Reporting Period 2~ 

City of Rahway, NJ - Former firing range 
soil stockpile_____;_
City of Linden, NJ - 2300 S. Wood Street -
soil stockpile from City’s Parks Dept._____
New 121st. Police Precinct -970 Sanders
Street, Staten Island, NY - excess soils 
from construction project __________
Newark Public Schools Stadium - excess
soils from construction project__________
Newark Brick Tower - Residential Tower 
Demolition - processed backfill material 
New 121 st. Police Precinct -970 Sanders
Street, Staten Island, NY - excess soils 
from construction project ___________
City of Linden, NJ - Library Site - excess 
soils from construction project__________
New 121st. Police Precinct -970 Sanders
Street, Staten Island, NY - excess soils 
from construction project______________
New 121 st; Police Precinct -970 Sanders
Street, Staten Island, NY - excess soils 
from construction project _____________
New 121st. Police Precinct -970 Sanders
Street, Staten Island, NY - excess soils 
from construction project ________ _
Weldon Materials - crushed stone (virgin 
source)__________________________
Weldon Materials - crushed stone (virgin
source) _____ . . /______ ' .. . ■
New 121 st. Police Precinct-970 Sanders
Street, Staten Island, NY - excess soils 
from construction project_____________ _
New 121 st. Police Precinct -970 Sanders
Street, Staten Island, NY - excess soils 
from construction project______________
New 121st. Police Precinct -970 Sanders
Street, Staten Island, NY - excess soils 
from construction project______________
New 121st. Police Precinct -970 Sanders
Street, Staten Island, NY - excess soils 
from construction project______________
MTA/LIRR East Side Access Project - 
native sand and gravel from installation of 
new railroad tunnels 

April / May 
2010

April/May
2010

Pre-February
2010

Pre-February
2010



Supplier Material Type Anticipated Site UseImport Date Source Quantity

Impact Environmental Soils4,987 cy

4,457 Cy 3 Unrestricted (Virgin Source Material)Impact Environmental Soils

Unrestricted (Virgin Source Material)Impact Environmental Soils55 cy

Impact Environmental Soils5,066 cy

4,582 cy4 Unrestricted (Virgin Source Material)SoilsImpact Environmental

5,163 cy SoilsImpact Environmental

2,188 cy 5 Unrestricted (Virgin Source Material)Impact Environmental Soils

Impact Environmental Soils811 cy

SoilsImpact Environmental

Subtotal: 72,754 cy

Impact Environmental 9,131 cy Soils

8,011 cy7 SoilsImpact Environmental

Subtotal: 17,142 cy

Total for Soils and Crushed Concrete Imported to Date: 89,896 cy

2 OF 3
HULL & ASSOCIATES, INC.
PITTSBURGH, PA

Impact Recovery and Reuse center 
(NJDEP Class B Recycling Facility)

Structural fill to be covered by engineering 
controls

Structural fill to be covered by engineering 
controls

Impact Recovery and Reuse center 
(NJDEP Class B Recycling Facility)

Structural fill to be covered by engineering 
controls

Structural fill to be covered by engineering 
controls

Structural fill to be covered by engineering 
controls

AUGUST2013
DUK059.701.0005.XLS

Impact Recovery and Reuse center 
(NJDEP Class B Recycling Facility)

Jersey City Municipal Center, Jersey City, 
NJ - excess soils from construction project

400 Park Avenue South 
New York, NY

5/15/13 
through
8/23/13

400 Park Avenue South 
New York, NY

2/17/12 
through 
5/15/12 
5/16/12 
through 
8/17/12 
5/16/12 
through 
8/17/12 
5/16/12 
through 
8/17/12 
8/18/12 
through 
11/21/12
8/18/12 
through 
11/21/12
11/22/12 
through 
2/15/13 
2/16/13 
through 
5/14/13 
2/16/13 
through 
5/14/13

Soils and Crushed Concrete - Imported During Current Reporting Period

5/15/13
through
8/23/13

LINDEN DEVELOPMENT LLC SITE (FORMER GM LINDEN ASSEMBLY PLANT)
1016 WEST EDGAR ROAD, LINDEN, NJ

QUARTERLY REPORT NO. 16 - RETAIL REDEVELOPMENT AREA

400 Park Avenue South
New York, NY

MTA/LIRR East Side Access Project - 
native sand and gravel from installation of 
new railroad tunnels

Impact Recovery and Reuse center 
(NJDEP Class B Recycling Facility)

Structural fill to be covered by engineering 
controls

Structural fill to be covered by engineering 
controls; Material is currently placed in a 
quarantine area pending results of additional 
quality assurance sampling that was conducted to 
meet the required sampling frequency specified in 
the RAWP..

Impact Recovery and Reuse center 
(NJDEP Class B Recycling Facility)

South Waterfront - 3rd Street and Frank 
Sinatra Dr., Hoboken, NJ - excess soils 
from construction project. 

1,291 cy6

TABLE 1
SUMMARY OF FILL MATERIALS IMPORTED AS OF AUGUST 23, 2013



Quantity1Import Date Source Supplier Material Type

City of Linden, NJ Asphalt Millings Subgrade material for future paved areas1,434 cy

Subtotal: 1,434 cy

NA NA

Subtotal:

Total for Asphalt Millings Imported to Date: 1,434 cy

3 OF 3
AUGUST 2013
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HULL & ASSOCIATES, INC.
PITTSBURGH, PA

LINDEN DEVELOPMENT LLC SITE (FORMER GM LINDEN ASSEMBLY PLANT)
1016 WEST EDGAR ROAD, LINDEN, NJ

QUARTERLY REPORT NO. 16 - RETAIL REDEVELOPMENT AREA

TABLE 1
SUMMARY OF FILL MATERIALS IMPORTED AS OF AUGUST 23, 2013

Asphalt Millings - Imported Prior to Current Reporting Period
City of Linden, NJ - Residential Streets - 
asphalt millings

Asphalt Millings - Imported During Current Reporting Period
None during current reporting period 0 cy

0 cy

Pre-February
2010

■?

Anticipated Site Use
__________________________

Notes:
1. Quantity estimated based on import weight tickets and a conversion factor of 1.5 tons per cubic yard.
2. Materials imported prior to 2011 were stockpiled in the Industrial #1 Redevelopment Area, but the final disposition at the overall site was not yet determined.

As such, the pre-2011 materials are included in the volume totals for both the Retail Redevelopment Area and Industrial #1 Redevelopment Area. Starting in 2011, imported 
materials were placed directly within the specific redevelopment area where the material will ultimately be used.

3. The imported material from this source totaled 773 cy and was stockpiled between the Industrial #1 and Retail Redevelopment Areas. The volume shown is 50% 
of the total volume imported (the other 50% was allocated to the Industrial #1 Redevelopment Area).

4. The imported material from this source totaled 9,164 cy and was stockpiled between the Industrial #1 and Retail Redevelopment Areas. The volume shown is 50% 
of the total volume imported (the other 50% was allocated to the Industrial #1 Redevelopment Area).

5. The imported material from this source totaled 2,713 cy and was stockpiled between the Industrial #1 and Retail Redevelopment Areas. The volume shown is the estimated 
portion stockpiled in Retail. The balance (estimated 525 cy) was stockpiled in the Industrial #1 Redevelopment Area.

6. The imported material from this source totaled 2,583 cy and was stockpiled between the Industrial #1 and Retail Redevelopment Areas. The volume shown is the estimated 
portion stockpiled in Retail. The balance (estimated 1,291 cy) was stockpiled in the Industrial #1 Redevelopment Area.

7. The imported material from this source totaled 13,352 cy and was stockpiled between the Industrial #1 and Retail Redevelopment Areas. The volume shown is the estimated 
portion stockpiled in Retail. The balance (estimated 5,341 cy) was stockpiled in the Industrial #1 Redevelopment Area.
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Report Certification



Certification

V^ftiam J. DeBoer, Executive V.P.

T7'Notary

Linden Development, LLC 
ISRA Case Number E20040531

scribed to before
dav
, 2013

c. .

Linden Development, LLC
By:

gfe1- Deena E. Grlest 
■)»= Notary Public-State of Ohio 
&L / My Commission Expires 

May 29, 2017

I certify under penalty of law that I have personally examined and am familiar 
with the information submitted herein and all attached documents, and that 
based on my inquiry of those individuals immediately responsible for obtaining 
the information, to the best of my knowledge, I believe that the submitted 
information is true, accurate and complete, l am aware that there are significant 
civil penalties for knowingly submitting false, inaccurate or incomplete information 
and that l am committing a crime of the fourth degree if I make a written false 
statement which I do not believe to be true. I am also aware that if I knowingly 
direct or authorize the violation of any statue, I am personally liable for the 
penalties.

Sworn to and 
me on this t 
of 

Date:



ATTACHMENT B

Compact Disc with Laboratory Results

3. Fill Material Certification Package and Laboratory Reports for South Waterfront Site

1. Fill Material Certification Package and Laboratory Reports for Lyndhurst Class B 
Recycling Facility

2. Fill Material Certification Package and Laboratory Reports for Screening Data from 
Jersey City Municipal Service Center




